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168 North 1950 West 
P.O. Box 144840 
Salt Lake City, Utah 84114-4840 
(801) 536-4100 Voice 
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Tony Medrano, Chief (8PM-GAC) 

November 7, 1997 

U. S. Environmental Protection Agency 
Grants, Audit and Contracts Branch 
999 18th Street, Suite 500 
Denver, Colorado 80202-2466 

Re: Fourth Quarter Superfund Report FY'97 

Dear Mr. Medrano: 
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NOV I 2 1997 

Enclosed are Quarterly Reports for the Fourth quarter of FY'97 for our various 
Cooperative Agreements. Please call Brad Johnson at (801) 536-4100 if you have any questions. 

Sincerely, 

W T==-----t:oo'..AI\1'111~ 
~Kent P. Gray, Director 

Division of Environmental Response and Remediation 

KPG/BTJ/lwf 

Enclosure(s) 

cc: Linda Armer (with enclosure) 
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SITE SPECIFIC REPORTS - 4™ QUARTER FFY 1997 
SITE PHASE ACTIVITY REPORT 

BROWNFIELDS NOT Continue to assist pilot project recipients with all aspects of their APPLICABLE 

brownfields projects. Attended steering committee meetings and 
provided input. Reviewed Ogden City Cooperative Agreement 
Application for brownfields funding. Reviewed and provided 
comments on Salt Lake City Gateway sampling plan and revolving 
loan proposal. Discussed proposed sampling activities with Weber 
County for their waste transfer station. Brent Everett and Tom 
Daniels attended the Brownfields '97 conference held in Kansas 
City, MO., September 2-4. 

MIDVALE SLAG RifFS State staff reviewed the Beneficial Reuse Study and participated in 
OU2 several meetings, teleconferences, and discussions regarding the 

report. State staff continue to coordinate investigation activities with 
their EPA counterparts. 

MURRAY RifFS Reviewed the Proposed Plan and quarterly groundwater and surface 
SMELTER water monitoring results. Participated in availability sessions. 

Reviewed revised FS. Participated in initial meetings about the 
RD/RA consent decree for the site. 

PALLAS RAIL EE/CA There were no charges to this account during the reporting period. 
YARD 

PETROCHEM- RD/RA Discussed RD/RA planning issues, status of consent decree 
EKOTEK negotiations, and statement of work issues with the EPA RPM. 

RICHARDSON RifFS Participated in discussion with EPA and Park City about the future of 
FLAT the project. 

ROSE PARK RA Performed routine coordination and oversight of monitoring 
SLUDGE PIT activities. 

SANDY EE/CA Participated in facilitated meetings and numerous discussions with 
SMELTER EPA, ASARCO, and Sandy City officials regarding the proposed 

remedy for the site. 

UP&L RA Reviewed quarterly monitoring data. Communicated with EPA and 
AMERICAN UP&L regarding the SVE system and modifications to the 
BARREL groundwater restoration and monitoring plan. 

VOLUNTARY NOT There were no charges to this account during the reporting period. APPLICABLE 

AGREEMENT 
PROGRAM 
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SITE: Union Pacific Railroad Yard (SLC)- SI I PROJECT MANAGER: Mike Zucker 

SCHEDULED COMPLETION DATE: 1/98 
STATUS: Preparing draft work plan. 

SITE: Utah Ordnance Plant (Remington)- SI I PROJECT MANAGER: Liz Yeomans 

SCHEDULED COMPLETION DATE: Pending EPA review. 
STATUS: Draft work plan sent to EPA 10/16/97. 

SITE: Vernal A venue TCE Plume - SI I PROJECT MANAGER: Mike Zucker 

SCHEDULED COMPLETION DATE: 1/98 
STATUS: Preparing draft work plan. 

SITE: Western Gold Mill- SI I PROJECT MANAGER: Neil Taylor 

SCHEDULED COMPLETION DATE: 12/97 
STATUS: Field work complete, pending receipt of data. 

TASK 4: HAZARD RANKING SCORING 

No Hazard Ranking Scoring activities were performed during the reporting period. 

TASK 5: • Routine maintenance of the system was performed during the reporting 
GEOGRAPIDC period. 
INFORMATION 
SYSTEM (GIS) • Continued to work on development and modification of GIS modules. 
DEVELOPMENT 

TASK 6: SITE ASSESSMENT ADMINISTRATION 

• State personnel coordinated activities associated with the site assessment program, responded to 
inquiries pertinent to site assessment, and procured equipment and supplies as necessary. 

• Jim Thiros and John Dooley attended EPA sponsored training on "Remote Sensing" in Denver on 
July 14-17. Their time and travel were charged to the site assessment training account. 
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FINANCIAL REPORT - 4TH QUARTER FFY 97 

BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY 

ACTIVITY CURRENT AVAILABLE FUNDS EXPENDED %OF PROJECT TIME NEEDED FUNDS NEEDED 
ALLOCATION FUNDS TO DATE COMPLETE TO COMPLETE TO COMPLETE 

CORE $770,000 $520,000 $107,672 14% 24MONTHS $662,328 

BROWNFIELDS $150,000 $150,000 $11,570 8% 24MONTHS $138,430 

MIDVALE SLAG OU2 $107,000 $82,000 $46,783 44% 24MONTHS $60,217 

MURRAY SMELTER $154,000 $104,000 $59,344 39% 24MONTHS $94,656 

PALLAS RAILROAD YARD $30,000 $30,000 $0 0% 24MONTHS $30,000 

PETROCHEM $141,000 $56,000 $47,426 34% 24MONTHS $93,574 

RICHARDSON FLAT $15,000 $10,000 $1,076 7% 24MONTHS $13,924 

ROSE PARK SLUDGE PIT $10,000 $7,500 $3,232 32% 24MONTHS $6,768 

SANDY SMELTER $155,000 $140,000 $30,881 20% 24MONTHS $124,119 

SITE ASSESSMENT $1,200,000 $800,000 $165,834 14% 24MONTHS $1,034,166 

UP&L AMERICAN BARREL $25,000 $20,000 $6,772 27% 24MONTHS $18,228 

VOLUNTARY $300,000 $300,000 $0 0% 24MONTHS $300,000 

TOTALS $3,057,000 $2,219,500 $480,590 22% 24MONTHS $2,576,410 

CURRENT ALLOCATION - Represents the total funding allocated to each budget category for the 3 year budget period, including transfers that have occurred since inception of the block agreement. 
FUNDS AVAILABLE - Represents the total amount of funds currently in the account including annual disbursements and transfers. 
% OF PROJECT COMPLETE= FUNDS EXPENDED/CURRENT ALLOCATION. 
TIME NEEDED TO COMPLETE - Represents the amount of time remaining in the block agreement. 
FUNDS NEEDED TO COMPLETE= FUNDS EXPENDED TO DATE- CURRENT ALLOCATION. 
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QUARTERLY EXPENDITURE REPORT 

EXPENDITURES 
ACTIVITY 

l 5TQUARTER 2N°QUARTER 3R0 QUARTER 4TH QUARTER 
FFY97 FFY97 FFY97 FFY97 

CORE $0 $26,041 $42,264 $39,367 

BROWNFIELDS $726 $2,368 $1,823 $6,653 

MIDVALE SLAG OU2 $7,280 $14,254 $12,186 $13,063 

MURRAY SMELTER $18,952 $12,654 $16,521 $7,708 

PALLAS RAILROAD YARD $0 $0 $0 $0 

PETROCHEM $21,081 $3,041 $1,465 $1,653 

RICHARDSON FLAT $0 $0 $713 $363 

ROSE PARK SLUDGE PIT $0 $1,888 $863 $481 

SANDY SMELTER $6,352 $8,447 $5,302 $10,584 

SITE ASSESSMENT $0 $0 $73,042 $92,792 

UP&L AMERICAN BARREL $0 $3,957 $1,749 $1,066 

VOLUNTARY AGREEMENTPROGRAM $0 $0 $0 $0 

TOTAL QUARTERLY EXPENDITURES $54,391 $72,650 $155,928 $173,730 

FUNDING TRANSFER RECORD 

FROM ACTIVITY TO ACTIVITY AMOUNT TRANSFERRED DATE 

Superfund CORE Midvale Slag OU2 $20,000 4/30/97 

Superfund CORE Murray Smelter $10,000 4/30/97 

Rose Park Petrochem $5,000 4/30/97 
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